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Task #

WBS Code Task Name

MDL Task Description

MDL Work Op
Code

PreConstruction (Put Project Name

= Here)

PC-01 Preliminary Estimates & Schedules

Estimates and schedules developed for programming.

0167

PC-01.01 PE Estimate

The estimated cost and schedule to complete the design
phase of a project. Developed for programming the
project.

0167

PC-01.02 RW Estimate

The estimated cost and schedule to complete the right of
way phase of a project. Includes all resource costs.
Developed for programming the project.

0167

PC-01.03 CN Estimate

The estimated cost and schedule to complete the
construction phase of a project. Developed for
programming the project.

0167

PC-02 Project Summary

A document which comprises the Project Definition,
Design Decisions and the Environmental Review
Summary for a project

PC-02.01 Project Definition

The official document that states the purpose and need for
the project and the solution of the deficiency. This is a
formal document that must have Region and HQ
concurrence.

0168

PC-02.02 Design Decisions Summary

A document which is part of the Project Summary which
illustrates design considerations and details about design
aspects of the project.

0168

PC-02.03 Environmental Review Summary

A document which illustrates environmental permit needs
and addresses the level of environmental approval and
classification of the project.

0130

PC-02.04 Project Summary Region Approval

MILESTONE - Date that the Region Project Development
Engineer approves the Project Summary

11

PC-02.05 Project Definition Complete

MAJOR MILESTONE - Date of concurrence of the Project
Summary (Project Definition, ERS, DDS)

12

PC-03 Design-Build Assessment

A systematic process based on a balance of the
anticipated benefits and allocated risks used in the
selection of design-build contracting for a project.

0113

PC-03.01 Design-Build Decision Document

A document used to make the final decision to proceed
with design-build contracting on a project

0113

14

PC-04 Emergency Project Documentation

Required documentation for projects with declared
emergency. See Emergency Procedures Manual
M3014 for details.

0101

PC-04.01 Disaster Damage Inspection Report

An Inspection report completed in the field on a deficiency
that can be associated with a natural disaster such as
earthquakes, and floods and describes the damage which
occurred, details relating to the restoration of the facility
(both temporary and permanent activities), and is required
in order to receive federal emergency relief funds. See the
Emergency Procedures Manual, M3014 for details

o101

08/23/05

Page # 1

of 28




7‘ Washington State Task List
J Department of Transportation

A standard WSDOT form completed by the region on a
deficiency that is associated with a natural disaster. This
16PC-04.02 Declaration of Emergency form is signed by the Regional Administrator and submitted 0101
to HQ Emergency Management Program Manager. See
Emergency Procedures Manual, Chapter 4.

A standard WSDOT Change Management form (CMF)
completed for a deficiency associated with a declared

I ey Change Management Form emergency. The CMF is submitted to HQ Program o
Management.
Development of FHWA Project Management Plans and
FHWA Financial Plans, for projects with an estimated
18PC-05 FHWA Project Management total cost exceeding $1,000,000,000 (Major projects).

Guidance and standards from the FHWA are at this
web site:
http://www.fhwa.dot.gov/programadmin/mega/

A Financial Plan is a comprehensive document that is
required for Federally funded projects with an estimated
total cost of $1,000,000,000 or more that reflects the cost
(requirement) and revenue structure (capability) of a
project and provides a reasonable assurance that there will
be sufficient financial resources available to implement and
complete the project as planned. Financial Plans are a
requirement on Major projects per Section 1305 of the
19PC-05.01 FHWA Finance Plan Transportation Equity Act for the 21st Century (TEA-21). 0170
The Initial Financial Plan and each Annual Update is
submitted to the FHWA Division Administrator for review
and acceptance. The FHWA memorandum giving direction
on finance plans and other guidance can be found at the
following web sites:
http://www.fhwa.dot.gov/programadmin/contracts/fogmemo
.htm and
http://www.fhwa.dot.gov/programadmin/mega/folans.htm

Project Management Plans currently are strongly
recommended from a best practices point of view, in order
to effectively and efficiently manage the budget, schedule,
and quality of Major projects. They are expected to be
20PC-05.02 FHWA Project Management Plan required by the new federal reauthorization act when is 0106
passes (replacing TEA-21). The FHWA memorandum
giving direction on project management plans can be found|
at the following web site:
http://www.fhwa.dot.gov/programadmin/mega/megaiii.htm

MILESTONE - Official funding approval by the Region
21PC-06 Project Funding Approved or HQ's Program Management in order to begin the
design phase of a project

MAJOR MILESTONE - Beginning the preliminary
22PC-07 Begin Preliminary Engineering engineering marks the start of the project design. See
Project Control & Reporting Manual for details.

The process concerning the authorization, selection,
management, and oversight of consultants for
23PC-08 Consultant Administration Personal Service and Architect & Engineering (A&E) (0107
agreements and/or supplements. See Consultant
Services Procedures Manual M27-50.
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Request for Proposal (RFP): A legal notice for solicitation
24PC-08.01 Consultant RFP of consulting services. Please see the Consultant Services0107
Procedures Manual M 27-50, Chapter 1 for procedures.

The process of reviewing, scoring and selecting a
. Consultant. Please see the Consultant Services

A REL COTERIETS SEIEEe) Procedures Manual M 27-50, Chapters 2, 3, and 4 for i

procedures.

A legally binding contract between WSDOT and a
; Consultant for services rendered. Please see the

it COTEETD e e Consultant Services Procedures Manual M 27-50, i

Chapters 5, 6, and 7 for procedures.

The process for delivering a contracted product within the
parameters of a legally binding contract. Please see the

27 e Consuitant Management Consultant Services Procedures Manual M 27-50, Chapter g
8,9, 10, 11, 12, 13, and 14 for procedures.
y . See Project Management On-line Guide (PMOG)
28PC-09 Project Management http://www.wsdot.wa.gov/Projects/ProjectMgmt/ dito
29PC-09.01 Managing the Project Hammock Task Hammock task to assign and account for the resource 0106

needs and effort required to manage the project.

The Project Management Plan describes both the Project
Performance Baseline for the project deliverables and the
schedule and budget plans for delivering them, and the

30PC-09.02 Project Management Plan Project Management Methods that will be used by the 0106
Project Team during their delivery. See Project
Management On-line Guide (PMOG) for details.
http://www.wsdot.wa.gov/Projects/ProjectMgmt/

MILESTONE - Endorsement is the process of gaining the
commitment of the Project Team then the endorsement of
the Management entities responsible for the resources
needed to successfully execute the Project Management
Plan. The process is a formal one and culminates in
J1PC-09.03 S documented commitment of support by the Team
members, management and others - customers, team and
sponsors as appropriate. See Project Management
On-line Guide (PMOG) for details.
http://www.wsdot.wa.gov/Projects/ProjectMgmt/

Cost Risk Assessment, as an integral element of
project risk management at WSDOT, quantifies, within
a reasonable range, the cost and schedule to complete
a project. This information is used by decision-makers
to program projects and by project managers to
monitor projects as they are being developed. WSDOT|
has developed CEVP® and CRA to identify, assess and|
evaluate risk that could impact cost and/or schedule
during project delivery. See Cost Risk Estimate &
Management website at:
http://www.wsdot.wa.gov/Projects/ProjectMgmt/RiskAs
sessment/

32PC-10 Cost Risk Estimate & Management 0166
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33PC-10.01 CEVP®

Cost Estimate Validation Process (CEVP®), an intense
workshop in which a team of top engineers and risk
managers from local and/or national private firms and
public agencies examine a transportation project and
review project details with WSDOT engineers. A Cost
Estimate Validation Process (CEVP®) is required for any
project with an estimated cost of $100 million or more. See
Cost Risk Estimate & Management website at:
http://www.wsdot.wa.gov/Projects/ProjectMgmt/RiskAsses
sment/

0166

34PC-10.02 CRA Workshop

Cost Risk Assessment (CRA) is a workshop process
similar but less intense CEVP®. A Cost Risk Assessment
(CRA) is required for all projects with an estimated cost of
$25 million or more. See Cost Risk Estimate &
Management website at:
http://www.wsdot.wa.gov/Projects/ProjectMgmt/RiskAsses
sment/

0166

35PC-11 Public and Agency Involvement

Local agencies and the public should be notified of
projects in their jurisdiction or area. Contact the
Communications office for details.

0110

36PC-11.01 Public Involvement Plan

The level of public involvement plan needed is determined
by SEPA or NEPA requirements to be met and the amount
of potential impact on people, the environment and the
economy. Contact the Communications Office for details.

0110

37PC-12 Project Data

Collection and organization of project information to
develop project base plans.

38PC-12.01 Background Data

Information about the project

0116

39PC-12.02 Aerial Photographs

Aerial photographs of the project site.

0116

40PC-12.03 Clear Zone Inventory

The "Corrective Action" portion of Form 410-026 ensures
roadside safety is addressed

0116

41PC-12.04 Photogrammetry Data

A means of collecting topographical information for the
project through Geographic Services

0116

42PC-12.05 Surveying Data

All of the surveying required to complete the design of the
project

0117

43PC-12.06 As-Built Data Verified

Refer to the as-built data as necessary to compliment the
survey data gathered. Research the current plan of record
to verify the existing access regulation program.

0116

44PC-12.07 Basemap

Development of the project basemap for Preliminary
Engineering

0119

45PC-12.08 Maintenance Review Documentation

An onsite review of the project with maintenance to look at
existing situations and any concerns about the proposed
design.

0116

46PC-13 Alternative Assessment

Includes identification of conceptual solutions,
Transportation Demand Management (TDM),
Transportation System Management (TSM), alternative
modes, or capacity improvements and endorsement of
selected alternatives.

0164

47PC-13.01 Preferred Alternative

Documentation of the preferred alternative selected for
Preliminary Engineering.

0164

48PC-14 Design Hearing

Prepare for and deliver a Design Hearing. See Design

Manual, Chapter 210.

0120
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When it is determined that a hearing is to be held, the
49PC-14.01 Design Hearing Packet region prepares a pre-hearing packet. See Design manual|0120
Chapter 210 for details.

A formal or informal hearing that presents the design
alternatives to the public for review and comment before a
commitment is made to any one alternative. See Design
manual Chapter 210

50PC-14.02 Design Hearing 0120

A systematic process designed to focus on the major

issues of a complex project or process. 0160

51PC-15 Value Engineering

A systematic process designed to focus on the major
issues of a complex project or process. It uses a
multi-disciplined team to develop recommendations for the
decisions that must be made. The primary focus of a
Value Engineering study is value improvement. See
Design Manual Section 315 for details.

52PC-15.01 VE Study 0165

The Project Team's responses to the VE Team
53PC-15.02 VE Recommendations Response recommendations, which is provided to the Regional 0165
Managers for use in developing the Decision Document.

A document prepared by Regional managers that includes
a specific response for each of the VE team
recommendations and a summary statement with a
schedule for implementation. It also includes estimated
costs or savings associated with the recommendations and|
estimated costs of implementation.

54PC-15.03 VE Decision Document 0165

New or reconstructed access to Interstate highways.

55PC-16 Access Point Evaluation See Design Manual Chapter 1425.

0121

An access point decision report for FHWA approval is
required for new/reconstruction of access on Interstate
highways. An access point decision report is required to be
submitted to the Access and Hearings Unit of the
Headquarters Design Office for new/reconstruction of
access on divided state highways. See Design Manual
Chapter 1425, for completing an Access Point Decision
Report.

56PC-16.01 Access Point Decision Report o121

This is to determine if existing connections of
abutting properties to the state highway will be
eliminated, relocated, or consolidated. See Design
Manual Chapters 1430 and 1435.

57PC-17 Access Management & Control

All new access connections and alterations and
improvements to existing access connections to state
highways require an access connection permit. See
Design Manual Chapter 1435.

58PC-17.01 Access Connection Permit 0129

If the project is to acquire additional limited access, an
access report is required. The access report notifies the
59PC-17.02 Access Report local agency how the limited access will impact their 0120
transportation system. The access report is worked with
and submitted to the HQ Access and Hearings Unit.

See Design Manual, Chapter 1430 and the Plans

60PC-17.03 Access Report Plans Preparation Manual, Section 150

0120

See Design Manual Chapter 1430 and Chapter 2, section
61PC-17.04 Access Hearing Plans 210.09(4). The Plans Preparation Manual, Section 160 0120
shows how plan sheets should be prepared.
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62

PC-17.05

Access Hearing

A formal hearing that gives local public officials, owners of
abutting property, and other interested citizens an
opportunity to be heard concerning any plan that proposed
the limitation of access to the highway system. See
Design Manual Chapter 210.

0120

63

PC-17.06

Findings & Order Package

A document containing the findings and conclusions of a
limited access hearing that is approved by the Assistant
Secretary for the Environmental and Engineering Service
Center. See Design Manual Chapter 210.

0120

64

PC-17.07

Findings & Order Adopted

MILESTONE - See Design Manual Chapter 210.

65

PC-18

Environmental Documentation

Federal and State regulations require WSDOT to
document the environmental impacts of a
transportation project. Where appropriate, other
public and governmental agencies are involved in the
decision making process. National Environmental
Policy Act/State Environmental Policy Act
(NEPA/SEPA) If project has a federal nexus, follow
NEPA procedures and obtain review of proposed
documentation level by FHWA. If state only funding,
follow SEPA procedures. See Environmental
Procedures Manual.

66

PC-18.01

Endangered Species Act Compliance

The Endangered Species Act requires that the Department
of Transportation, on behalf of the Federal Highways
Administration, must consult with Wildlife Services to
determine the effects of project actions on threatened and
endangered species. There are five categories of effect
determinations.

0132

67

PC-18.01.01

Biological Assessment

A document required for all activities with a federal nexus
that analyzes the potential affects of the project on listed
species and critical habitat and justifies a particular "effect
determination”. Federal agencies are responsible for
evaluating impacts to listed species from all federal
actions, regardless of scope. For actions other than a
"major construction activity", the agency must still evaluate
the potential for adverse effects and consult with the
service, if necessary.

0132

68

PC-18.01.02

Environmental Biological Assessment -
NOAA Concurrence

Biological Assessment concurrence by the National
Oceanic and Atmospheric Administration (NOAA)
Fisheries.

0132

69

PC-18.01.03

Environmental Biological Assessment -
USFW Concurrence

Biological Assessment concurrence by USFW

0132

70

PC-18.01.04

Environmental Biological Assessment -
No Effect Letter Sent

Biological Assessment determines No Effect.

0132

71

PC-18.02

NEPA/SEPA Compliance

National Environmental Policy Act/State Environmental
Policy Act (NEPA/SEPA) If project receives federal
funding, follow NEPA requirements and obtain review of
proposed documentation level by FHWA. If state only
funding, follow SEPA requirements. See Environmental
Procedures Manual.

0134

72

PC-18.02.01

NEPA/ C.E. (ERS)

National Environmental Policy Act Categorical Exclusion
and programmatic C.E. (Environmental Review Summary)
(NEPA C.E. (ERS))

0134

753

PC-18.02.02

NEPA Documented C.E. (ECS)

National Environmental Policy Act Documented
Categorical Exclusion (Environmental Classification
Summary).

0134
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National Environmental Policy Act (NEPA) Environmental

74PC-18.02.03 P (L AR Assessment. See Environmental Procedures Manual.

0134

MILESTONE - Finding of No Significant Impact (FONSI)
issued. A federal lead agency document presenting the
reasons why a proposal will not significantly affect the
environment and therefore will not require EIS documents.

75PC-18.02.04 FONSI Issued

National Environmental Policy Act (NEPA) Environmental
Impact Statement (EIS) or Supplement. Required when
actions are likely to have significant impact on the
environment by altering land use, planned growth
development patterns, traffic volumes, travel patterns,
transportation services or natural resources, or by creating
public controversy. Contact Region Environmental
Manager.

76PC-18.02.05 NEPA EIS or Supplement 0134

Notice of Intent (NOI) is published in the he Federal
77PC-18.02.05.01 NOI Register to begin public NEPA process. Official start date |0134
of document production.

Draft Environmental Impact Statement (DEIS) and
commitment file circulated. The DEIS is the initial WSDOT
project report. It identifies the alternative actions and
78PC-18.02.05.02 DEIS presents an analysis of their impacts on the environment. 0134
It also summarizes the early coordination process,
including scoping, and identifies the key issues and
pertinent information received through these efforts.

A formal or informal hearing that ensures that social,
79PC-18.02.05.03 Environmental Hearing economical, and environmental impacts have been 0134
considered. See Design Manual Chapter 210.

Final Environmental Impact Statement (FEIS) and
Commitment File Circulated. Contains the final

recommendation or preferred alternative, discusses
80PC-18.02.05.04 FEIS substantive comments received on the DEIS, summarizes
citizen involvement, and describes procedures required to
ensure that mitigation measures are implemented.

0134

Record of Decision Issued (ROD) - A document prepared
by the federal lead agency after an EIS has been
81PC-18.02.05.05 ROD completed, outlining the final decisions on a proposal. It 0134
identifies the decision alternatives considered, measures to|
minimize harm, and a monitoring or enforcement program.

Re-evaluation of Environmental Assessments and
Environmental Impact Statements if no action is taken on
the project for 3 years or substantial change to the scope
results in a loss of validity of determinations.

82PC-18.02.06 NEPA re-evaluation 0134

State Environmental Policy Act Categorical Exemption
83PC-18.02.07 SEPA C.E. (SEPA C.E.) A type of action that does not significantly 0134
affect the environment.

State Environmental Policy Act (SEPA)
Checklist/Determination of Non-Significance (DNS) The
84PC-18.02.08 SEPA Checklist/DNS written decision by the Region Administrator, or designee, 0134
that a proposal will not have a significant impact and no
EIS is required.
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State Environmental Policy Act (SEPA) Environmental
Impact Statement (EIS) or Supplement. Required when
actions are likely to have significant impact on the
environment by altering land use, planned growth

85PC-16.02.09 SEPA EIS or Supplement development patterns, traffic volumes, travel patterns, gt
transportation services or natural resources, or by creating
public controversy. Contact Region Environmental
Manager.
State Environmental Policy Act (SEPA) Adoption. NEPA
86PC-18.02.10 SEPA Adoption document adopted to meet the requirements of SEPA. See|0134
Environmental Procedures Manual.
. Discipline Reports - Earth (Geology & Environmental Procedures Manual Section 420 Earth
67PC-18.03 Soils) (Geology & Soils) 0136
Geology & Soils Discipline Report Refer to Environmental Procedures Manual Section 420.05|
SO E Checkiist & Exhibit 420-1. gl
89PC-18.03.02 Geology & Soils Disaipline Report |/i20% 2 nvrenmental Procedures Manual Section 0136
] Refer to Environmental Procedures Manual Section
90PC-18.03.03 Temporary Erosion & Control Plan 420.05(2) & Exhibit 431-7. 0136
g Refer to Environmental Procedures Manual Section
91PC-18.03.04 Soils Survey 420.05(3) 0136
92PC-18.04 Discipline Report - Air Environmental Procedures Manual Section 425 Air
93PC-18.04.01 Air Quality Discipline Report Checklist |R¢fer 1o Environmental Procedures Manual 425.05(3)(a) & |1 3¢
Exhibit 425-4
94PC-18.04.02 Air Quality Discipline Report Refer to Environmental Procedures Manual 425.05(3)(a) 0136
95PC-18.04.03 Air Quality Analysis (for NEPA/SEPA) |Refer to Environmental Procedures Manual 425.05(5)(b) 0136
Discipline Reports - Water Environmental Procedures Manual Sections 431, 433, &
96PC-18.05 Quality/Surface Water, Groundwater, & |452 Water Quality/Surface Water, Groundwater, & Coastal|0136
Coastal Areas /Shorelines Areas /Shorelines
. Water Quality Discipline Report Refer to Environmental Procedures Manual 431.05(1) &
e Checklist Exhibit 431-4 gl
98PC-18.05.02 Water Quality Discipline Report F?efqr_to Environmental Procedures Manual 431.05(1) & 0136
Exhibit 431-4
99PC-18.06 Discipline Reports - Floodplain Environmental Procedures Manual Section 432 Floodplain 0136
100PC-18.06.01 Floodplain Discipline Report Checklist |Reier fo Environmental Procedures Manual 432.05 & 15434
Exhibit 432-1
Gy [P FrfilF Refer to Environmental Procedures Manual 432.05 &
101PC-18.06.02 Floodplain Discipline Report Exhibit 432-1 0136
109PC-18.07 Discipline Reports - Wildlife, Fish, Environmental Procedures Manual Sections 436 & 437 0136
’ Vegetation, & Wetlands Wildlife, Fish, and Vegetation & Wetlands
103PC-18.07.01 Biological Evaluation (BE) Refer to Environmental Procedures Manual 436.05(3)(b)(5)|0136
. Wetland Inventory Discipline Report Refer to Environmental Procedures Manual 437.05(2) &
et Checklist Exhibit 437-10 gl
105PC-18.07.03 Wetland Inventory Discipline Report Refer to Environmental Procedures Manual 437.05(2) 0136
. Wetland/Biology Discipline Report Refer to Environmental Procedures Manual 437.05(3) &
eGP Checklist Exhibit 437-11 gl
107/PC-18.07.05 Wetland/Biology Discipline Report Refer to Environmental Procedures Manual 437.05(3) 0136
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This report is necessary for reporting to the US Forest
108PC-18.07.06 Botanical Surveys Report Service and other Federal Agencies sensetive vascular  |0136
and non-vascular plant species within the project area.

. Conceptual Mitigation Report/Plan Refer to Environmental Procedures Manual 437.05(4) &
el Checklist Exhibit 437-12 O
110PC-18.07.08 Conceptual Mitigation Report/Plan Refer to Environmental Procedures Manual 437.05(4) 0136

. Wetland Mitigation Report/Plan Refer to Environmental Procedures Manual 437.05(5)(a) &

di et Checklist Exhibit 437-13 O
112PC-18.07.10 Draft Wetland Mitigation Report/Plan  |Refer to Environmental Procedures Manual 437.05(5)(a) 0136
113PC-18.07.11 Final Wetland Mitigation Report/Plan  |Refer to Environmental Procedures Manual 437.05(5)(d) 0136
114PC-18.08 Discipline Reports - Energy Environmental Procedures Manual Section 440 Energy 0136
115PC-18.08.01 Energy Discipline Report Checklist Refer to Environmental Procedures Manual Exhibit 440-1 0136
116PC-18.09 Discipline Reports - Noise Environmental Procedures Manual Section 446 Noise 0136
. Traffic Noise Discipline Report Refer to Environmental Procedures Manual 446.05(1)(a) &
g HEE A Checklist Exhibit 446-2 O
118PC-18.09.02 Traffic Noise Discipline Report Refer to Environmental Procedures Manual 446.05(1)(a) 0136
119PC-18.09.03 Traffic Noise Analysis Refer to Environmental Procedures Manual 446.05(1)(d) 0136
120PC-18.10 Discipline Reports - Hazardous Materials Il\_—'/,r;\;/ergggtenta/ Procedures Manual Section 447 Hazardous |1 3
121PC-18.10.01 Hazardous Materials Discipline Report | pefer o Environmental Procedures Manual 447.05(3) (0136
122PC-18.10.02 Hazardous Materials Discipline Report |Refer to Environmental Procedures Manual 447.05(3) 0136
123PC-18.10.03 Initial Site Assessment (ISA) Checklist |Refer to Environmental Procedures Manual 447.05(4) 0136
124PC-18.10.04 Initial Site Assessment (ISA) Refer to Environmental Procedures Manual 447.05(4) 0136
125PC-18.10.05 g;‘zg’(’lgatry sitellavestigationl(BS1) Refer to Environmental Procedures Manual 447.05(5) 0136
126 PC-18.10.06 Preliminary Site Investigation (PSI) Refer to Environmental Procedures Manual 447.05(5) 0136
127PC-18.10.07 Detailed Site Investigation (DSI) Refer to Environmental Procedures Manual 447.05(6) 0136
128PC-18.11 Discipline Reports - Land Use, Land Use |Environmental Procedures Manual Section 451 Land Use, 0136
’ Plans, and Growth Management Land Use Plans, and Growth Management
129PC-18.11.01 Land Use Discipline Report Checklist |3efer to Environmental Procedures Manual 451.05(1) & |5434
Exhibit 451-1
130PC-18.11.02 Land Use Discipline Report Refer to Environmental Procedures Manual 451.05(1) 0136
Discipline Reports - Wild and Scenic Environmental Procedures Manual Section 453 Wild and
i Rivers Scenic Rivers e
132PC-18.12.01 Wild and Scenic Rivers Project Report |Refer to Environmental Procedures Manual 453.05(1) 0136

. Discipline Reports - Agricultural and Environmental Procedures Manual Section 454 Agricultura
133PC-18.13 Farmland and Farmland e
134PC-18.13.01 Farmilands Discipline Report Checklist |3efer to Environmental Procedures Manual 454.05(1) & |55

Exhibit 454-2
135PC-18.13.02 Farmlands Discipline Report Refer to Environmental Procedures Manual 454.05(1) 0136

. Farmland Conversion Rating (Form .

136PC-18.13.03 AD-1006 or NRCS-CPA-106) Refer to Environmental Procedures Manual 454.05(2)(c) |0136
08/23/05 Page # 9 of 28




Washington State Task List
J Department of Transportation
137PC-18.14 Discipline Reports - Public Lands (SectionEnvironmental Procedures Manual Section 455 Public 0136
) 4(f), 6(f), and Forests) Lands (Section 4(f), 6(f), and Forests)

. . . . Refer to Environmental Procedures Manual 455.05(1)(a),
138PC-18.14.01 Section 4(f) Evaluation Checklist Exhibit 455-1, & 456.05(4) 0136
139PC-18.14.02 Section 4(f) Evaluation Refer to Environmental Procedures Manual 455.05(1) 0136

. Outdoor Recreation Property (6(f)) Refer to Environmental Procedures Manual 455.05(2)(a) &
(GO0 Discipline Report Checklist Exhibit 455-3 0136

. Outdoor Recreation Property (6(f)) .
141PC-18.14.04 Discipline Report Refer to Environmental Procedures Manual 455.05(2)(a) 0136
149PC-18.15 Discipline Reports - Historic, Cultural, and Environmental Procedures Manual Section 456 Historic, 0136

’ Archeological Resources Cultural, and Archeological Resources
. Cultural Resources Discipline Report  |Refer to Environmental Procedures Manual 456.05(1) &
Lot FOALUEHO Checklist Exhibit 456-4 O
144PC-18.15.02 Cultural Resources Discipline Report  |Refer to Environmental Procedures Manual 456.05(1) 0136
145PC-18.15.03 Section 106 Refer to Environmental Procedures Manual 456.05(2) 0136
146/PC-18.15.03.01 Section 106 Consultation Refer to Environmental Procedures Manual 456.05(2) 0136
147PC-18.15.03.02 Section 106 Compliance Refer to Environmental Procedures Manual 456.05(2) 0136
148PC-18.15.03.03 Cultural Resource Study Refer to Environmental Procedures Manual 456.05(2)(c) |0136
149PC-18.15.03.04 Memorandum of Agreement Refer to Environmental Procedures Manual 456.05(2)(f) |0136

Discipline Reports - Socio-Economic,

Environmental Procedures Manual Sections 457, 458, 460,

150PC-18.16 Environmental Justice, Transportation, |& 470 Socio-Economic, Environmental Justice, 0136
Relocation, and Public Services & Utilities| Transportation, and Public Services & Utilities
151PC-18.16.01 Social Discipline Raport Checklist |acte! to Environmental Brocedures Manual <57.05(1)(a) &g 4.25
Exhibit 457-1
152PC-18.16.02 Economic Discipline Report Checklist | 1ete" to Environmental Procedures Manual 457.05(1)(b) & |1 36
Exhibit 457-2
153PC-18.16.03 Relocation Discipline Report Checklist Ffefe_=r_to ST RIS (el ARG ) ¢ 0136
Exhibit 457-3
Environmental Justice Discipline Report/Refer to Environmental Procedures Manual 458.05(5) &
U FOER UG Checklist Exhibit 458-3 O
155PC-18.16.05 Environmental Justice Discipline Report|Refer to Environmental Procedures Manual 458.05(5) 0136
. Discipline Reports - Visual Impacts, Light |Environmental Procedures Manual Section 459 Visual
e and Glare Impacts, Light and Glare e
. Visual Quality Discipline Report Refer to Environmental Procedures Manual 459.05(1) &
U HOAE AT Checklist Exhibit 459-1 O
1568PC-18.17.02 Visual Quality Discipline Report Refer to Environmental Procedures Manual 459.05(1) 0136
MAJOR MILESTONE - All environmental documentation
159PC-18.18 Environmental Documentation Complete |complete prior to Design Approval and Right of Way
Approval. See Project Control & Reporting Manual.
Identify and complete permits required for the project.
y . . Permit requirements are scoped as part of the
160PC-19 R #E T Environmental Review Summary. See Environmental s
Procedures Manual for procedures.
This permit is needed for discharging, dredging, or placing
161PC-19.01 Corps Section 404 Permit fill material within waters of the United States or adjacent |0138
wetlands. Responsible Agency: Army Corp of Engineers.
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162

PC-19.02

Section 10 Permit

This permit is needed for obstructions, alterations, or
improvements of any navigable water (e.g., rechanneling,
piers, wharves, dolphins, bulkheads, buoys, etc.).
Responsible Agency: Army Corp of Engineers.

0138

163

PC-19.03

Coast Guard Section 9

Permission from the Coast Guard on anything that
obstructs vessel passage in navigable waters.

0138

164

PC-19.04

Coastal Zone Management Certification

Applicants for federal permits/licenses are required to
comply with the states Coastal Zone Management
Program (Shoreline Management Act). Corps permits
sometimes require WSDOT to receive certification from
Ecology that the proposed project will comply with the
Coastal Zone Management Program. Responsible
Agency: Department of Ecology

0138

165

PC-19.05

HPA

Hydraulic Project Approval (HPA) A permit required for
projects that use, divert, obstruct, or change the natural
flow or bed of any state waters (e.g. culvert work,
realignment, bridge replacement). Responsible Agency:
Washington State Dept of Fish and Wildlife.

0138

166

PC-19.06

NPDES

This permit is needed from Ecology for all construction
activities (including grading, stump removal, and demolish)
on sites one acre or larger and when there is a discharge
of stormwater to a surface water (e.g., wetlands, creeks,
rivers, marine waters, ditches, estuaries). Ecology will not
have to permit for 1 to 5 acres sites until September 2005.
Operators of 1 to 5 acre sites may seek coverage under
the current permit.

0138

167

PC-19.07

State Waste discharge

This permit is issues by Ecology. Discharges of pollutants
to land require a State Wastewater Discharge Permit.
Discharges from industrial facilities to municipal
wastewater treatment plants require a State Waste
Discharge Permit if they haven't been issued a
Pretreatment discharge permit by the municipality.

0138

168

PC-19.08

Section 401 Water Quality Certification

A federal permit/license for discharge into navigable
waters. Certain Army Corp permits will require a section
401. Responsible Agency: Department of Ecology; and the
Environmental Protection Agency (EPA) on federal and
tribal land.

0138

169

PC-19.09

Short Term Water Quality Modification

Issued for activities resulting in temporary minor increase
in turbidity. Responsible Agency: Department of Ecology.

0138

170

PC-19.10

Forest Practices Permit

Permit required to remove timber or convert timber land.
Responsible Agency: Department of Natural Resources.

0138

171

PC-19.11

Aquatic Lands Acquisition & Permit
Approval

Projects involving aquatic lands contact Real Estate
Services. Responsible Agency: Department of Natural
Resources.

0138

172

PC-19.12

Floodplain Development Permit

A permit for any construction activity within the 100 year
flood plain as defined by FEMA mapping. Responsible

Agency: Department of Ecology, Cities and Counties.

0138

08/23/05
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Local approval or permits may be required for projects
impacting areas defined as "critical" by counties and cities
under the Growth Management Act (GMA), including
173PC-19.13 Critical Area Ordinance Permit wetlands, aquifer recharge areas, wellhead protections 0138
areas, frequently flooded areas, geographically hazardous
areas, fish and wildlife habitat, and conservation areas.
Responsible Agency: Counties and Cities.

Construction and maintenance activities during nighttime
hours may require a variance from local noise ordinances.

J7R P e Noise Variance Daytime noise from construction is usually exempt. L
Responsible Agency: Counties and Cities.
Required for any contract requiring work within 200 feet of
g . . . a shoreline of the state as defined by the local agency with
ITEIFE TebE S PR s jurisdiction. Responsible Agency: Department of Ecology, L
Cities and Counties.
176PC-19.16 Tribal Approvals & Permits Anything that tribes have delegated authority for. 0138
. . . Examples include: Federal Aviation Administration (FAA),
177PC-19.17 Miscellaneous Permits & Approvals sole source aquifer, water use permit, etc. 0138
178PC-19.18 Hazardous Material Generation Permit 0138
. . . . MILESTONE - All environmental permits acquired for
179PC-19.19 Environmental Permits Received project to go to Ad/Construction.
. . Development of soils, surfacing, and materials reports
180PC-20 Materials (Roadway) for project. 0156
Preliminary recomm_endations for_surfacing materials. See
181PC-20.01 Pavement Determination IO g i IR e Gl € 0156

http://wwwi.wsdot.wa.gov/MaintOps/mats/pavementquide.h
tm

A report that lists the recommendations for type, size, &
182PC-20.02 Surfacing/Resurfacing Report depth of surfacing for each roadway and recommendations|0156
for rehabilitation of existing roadways

A report on a specific WSDOT material source that verifies

163PC-20.03 Materials Source Report the quality and quantity of the material requested

0156

184PC-21 Geotechnical Evaluations Development of Geotechnical reports for project.

Project design office is to provide a project description and
185PC-21.01 Preliminary Site Data location of work to be performed to Region Materials 0140
Engineer. See Design Manual Chapter 510.

Field exploration may require permits to complete. Permits
Environmental Permit for Field need to be provided by the Project Office to HQ
Exploration Geotechnical Office/Region Materials Office to enable
required field work to be started.

186PC-21.02 0138

RME/HQ Geotechnical will provide recommendations at
the conceptual / feasibility level. Some soil borings may
be drilled at this time depending upon project scope and
available information.

187PC-21.03 Conceptual Geotechnical Report 0140

Site information provided to RME by the project design
office (specific to the type of project) to initiate geotechnica
work on a project during the design and PS&E phases.
See Design Manual Chapter 510.

188PC-21.04 Project Site Data 0140
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Region Geotechnical Report containing geotechnical

. recommendations and information applicable to the project.

eI 208 RME Geotech Report(s) There is a possibility of multiple reports, depending upon Dy
the scope and complexity of the project.
HQ Geotechnical Report containing geotechnical

. . recommendations and information applicable to the project.

ISl 20 HQ Geotechnical Report(s) There is a possibility of multiple reports, depending upon Dy
the scope and complexity of the project.
Site data to the Bridge and Structures Office, HQ
191PC-22 Structural Site Data Geotechnical Office, or Region Materials Office. May (0144
include base maps, photos, drawing or reports.
] . Structure Site Data to be sent to HQ Bridge for design and
ey Bridge Site Data PS&E. See Design Manual Chapter 1110. i
Structure Site Data to be sent to HQ Bridge, HQ
193PC-22.02 Wall Site Data Geotechnical, or Region Materials for design and PS&E. 0144
See Design Manual Chapter 1130.
Plan and profile along centerline of the wall. Data to be
194PC-22.03 Noise Wall Site Data sent to HQ Geotechnical or Region Materials for design. 0144
See Design Manual Chapter 1140.
. . , L This deliverable uses more detailed design data to optimize
195PC-22.04 Noise Barrier Height & Verification barrier height and verify that feasibility and requirements  |0144
Analysis
4 are met.

. . Development of structures reports and contract plans,

196RC-23 Structure Des(gn specifications, and estimates (PS&E). (hr
A Report produced by the Bridge Office which describes

197/PC-23.01 Bridge Condition Report the condition of the deck and general information about the|0145
structure.

. - . Preliminary plan showing location, length, type of structure
198PC-23.02 Preliminary Bridge Plan (TS&L) and estimate. 0145
199PC-23.03 Demolition Plan Development and/or review of demolition plans . 0145
200PC-23.04 Sign Structure Design Cantilever and monotube sign structures and bridges. 0145

] ] Document/design noise walls that are non-standard or are
201PC-23.05 Noise Wall Design part of a retaining wall. 0145
- . Document/design non standard retaining walls & soldier
202PC-23.06 Retaining Wall Design pile walls 0145

. ] ] ] ] ] Document/design rehabilitation of bridge rails, expansion
203PC-23.07 Bridge Rails/Expansion Joints Design joints and bridge decks 0145

. . Document/design tunnels, approach slabs, emergency
204PC-23.08 Other Structure Design repairs and other structural design. 0145

. . 60%, 90% or 100% review of all structural plans produced
205PC-23.09 Consultant Structural Plans Review by consultants 0145

. 90% Plans turn-in to the regions 4 weeks prior to 100%
206PC-23.10 90% Bridge & Structures Plan furn-in 0145

. . 100% Plan, Specials and Estimates ready for region 12

207PC-23.11 Bridge & Structures PS&E week review. 0145
Development of earthwork design and channelization

208PC-24 Roadway Design design. Also includes minor safety design and
documentation.
Plans that are required for any increases in capacity,

209PC-24.01 Preliminary Intersection Plan modification of channelization, or change of intersection 0174
geometrics, see Design Manual Chapter 910.
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210

PC-24.02

Preliminary Interchange Plan

Preliminary geometric elements for interchanges on the
project

0174

211

PC-24.03

Preliminary Channelization Plan

Preliminary plans that show the separation of traffic
movements into delineated paths of travel, see Design
Manual Chapter 910.

0174

212

PC-24.04

Preliminary Earthwork Quantities

Preliminary calculations for embankment, roadway
excavation, and other earth moving volumes.

0174

213

PC-24.05

Alignments

Finalization of the horizontal and vertical alignments for
each roadway in the project, see Design Manual Chapters
620 & 630.

0174

214

PC-24.06

Intersection Plan for Approval

A plan that address the intersection design considerations
in accordance with Design Manual Chapter 910

0174

215

PC-24.07

Interchange Plan for Approval

A plan that address the interchange design considerations
in accordance with Design Manual Chapter 940

0174

216

PC-24.08

Channelization Plan

A plan that address the channelization design
considerations in accordance with Design Manual Chapter
910.

0174

217

PC-24.09

Earthwork Quantities

Earthwork calculations for roadway excavation and
embankment volumes.

0174

218

PC-24.10

Roadway Sections

Geometric roadway cross section from the subgrade to
finish grade

0174

219

PC-24.11

Roadside Safety

Address items on the Clear Zone Inventory and any other
safety items that have been discovered including
documenting a decision to fix or not. Design Manual
Chapter 700

0174

220

PC-24.12

Minor Safety Documentation

Paving projects (P1) have opportunities to improve minor
deficiencies as part of the preservation work. See Design
Manual Chapter 410.

0176

221

PC-25

Hydraulics

The Hydraulic Report is intended to serve as a
complete documented record containing the
engineering justification for all drainage modifications
that occur as a result of the project. See Hydraulics
Manual.

0148

222

PC-25.01

Type A Reports

Type A Hydraulic Reports contain documentation of design
for major hydraulic work. See the Hydraulics Manual.

0148

223

PC-25.02

Type B Reports

Type B Hydraulics Reports contain documentation of
design for hydraulics. See the Hydraulics Manual.

0148

224

PC-25.03

Hydraulic Summary

At the Regions discretion smaller projects may replace a
Type B report with a Hydraulic Summary, see the
Hydraulics Manual and Region Hydraulics Engineer for
more information.

0148

225

PC-25.04

Special Reports

Special reports contain specialized hydraulic analysis such
as bridge backwater analysis, scour and other special
reports.

0148

226

PC-25.05

Hydraulic Report Approved

MILESTONE - Hydraulics Report Approved for project.

227

PC-26

Partnerships

A contract entered into by two or more groups.

0109

08/23/05
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A contract between the Washington State Department of
Transportation and a local governmental agency that
228PC-26.01 Local Agencies Agreements/MOU's includes an offer and an acceptance. Agreements are 0109
necessary to accomplish the transfer of funds into and out
of state accounts for goods and services.

A contract between the Washington State Department of
Transportation and other governmental agencies or
non-governmental agencies that includes an offer and an
acceptance. Agreements are necessary to accomplish the
transfer of funds into and out of state accounts for goods
and services.

229PC-26.02 Other Agencies Agreements/MOU's 0109

A contract between the Washington State Department of
Transportation and a tribal government that includes an
230PC-26.03 Tribal Agreements/MOU'’s offer and an acceptance. Agreements are necessary to 0109
accomplish the transfer of funds into and out of state
accounts for goods and services.

A contract between the Washington State Department of
Transportation and a private developer that includes an
231PC-26.04 Developer Agreements/MOU'’s offer and an acceptance. Agreements are necessary to 0109
accomplish the transfer of funds into and out of state
accounts for goods and services.

Communication and tasks related to Railroads.

SEHeer gelfead Contact the Region Utilities Office. R
. - . A plan that shows railroad facility relocations/adjustments
233PC-27.01 Preliminary Relocation Plan by WSDOT and needs preliminary design plans. 0158
284PC-27.02 Existing Railroad Facilities Located Locate existing railroad facilities in the field. 0158

A plan showing the location of known railroad facilities.
285PC-27.03 Existing Railroad Facility Plan This plan should include all additional data acquired to 0158
insure the accuracy needed for the project.

An update and/or enhancement of the quality of the

236PC-27.04 Updated Railroad Facility Location plan ) O 0158
237PC-27.05 Railroad Facilities Relocation Plan A plan showing railroad relocations/adjustments by DOT. 0158
A contract between the Department and a railroad for work
238PC-27.06 Railroad Agreements by either party where the department will receive or pay 0158
funds.
Property required for a public facility, includes square
’ . . . footage, access rights, easements, and any property
239pPc-28 I B L ) R SRR impacts as defined in the Right of Way Manual Division
6.
Determin:_:ztion of approximately how much 'addit/'onal Right
240PC-28.01 Preliminary Right of Way of Way will be needed to construct the project. Includes 0119

any property impacts as defined in the Right of Way
Manual Division 6.

HQ R/W Plans Section makes the final review and then
the Plan is stamped & signed by the responsible Project
241PC-28.02 R/W Plans Engineer. Right of Way acquisition cannot begin without 0124
plan approval. See Plans Preparation Manual (PPM)
Section 130.09.

Legal Document/Right of Way Plan showing boundary of
property to be acquired by WSDOT that is not adjacent to
242PC-28.03 Sundry Site Plans highway right of way. Typically these would include 0124
mitigation sites, stormwater treatment areas, and
maintenance sites.
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Legal Document prepared by WSDOT HQ R/W Plans
Office showing a survey of property to be acquired from the

SR 20 DA et Department of Natural Resources - Either uplands or iz
aquatic
244PC-28.05 Monumentation Map The official state survey document for state highway R/W 0119

alignment, see Plans Preparation Manual (PPM) 1010

Public Record filed with the County Auditor used to
245PC-28.06 Record of Survey preserve the evidence of land surveys. The contentand 0119
format of Record of Surveys are prescribed by law.

Written record of corner information as prescribed by the
246PC-28.07 Land Corner Records Department of Natural Resources, used to perpetuate or 0119
establish land corners and their accessories.

Application made to Department of Natural Resources
247PC-28.08 Permit to Destroy requesting permission to remove or destroy monuments or |0119
make them inaccessible.

MILESTONE - R/W Plans are submitted to the Region R/W|
Plans Office for review and transmittal to HQ for approval
in accordance with Plans Preparation Manual (PPM)
Section 130.08

248PC-28.09 R/W Plan Approved

WSDOT Real Estate Services performs and
coordinates all real estate transactions for the
department, and issues guidelines for all state
agencies engaged in real estate activities covered by
the Uniform Relocation Assistance and Real Property
Acquisition Policies Act.

249PC-29 Right of Way Acquisition

250PC-29.01 Preliminary Right of Way Costs Initial estimate as to what Right of Way costs will be. 0168

Ownership Interests and Encumbrances |Legal records that defines property interest and boundaries

SonECale (Title Reports) needed to prepare the R/W Plans.

0220

Field investigations and field explorations, other than land
252PC-29.03 Right of Entry surveying, that are obtrusive in nature require a Right of 0220
Entry from the property owner. RCW 47.01.170

A parcel by parcel estimate of all right of way and

condemnation costs. EEE

253PC-29.04 Project Funding Estimate (PFE)

MILESTONE - Work Order set up by Program
254PC-29.05 R/W Funding Approved Management and authorizes funding. Notification to RES to
proceed with R/W acquisition.

The process of securing the property needed for highway
improvements that conforms with Federal and State
regulations called the Uniform Relocation and Acquisition
255PC-29.06 Parcel (Parcel ID) Act. It includes, but is not limited to square footage,
access rights, and easements. This element of the MDL
can be repeated in the project work breakdown structure
for individual parcels.

An analysis of real estate market used to estimate the
value of the real property and the damages to the 0222
remaining property.

Appraisal/Administrative Offer

256PC-29.06.01 Summary

Appraisal Review checks the accuracy of the appraisal
data and the soundness of the appraisers reasoning then
257PC-29.06.02 Review & Determination of Value writes a determination of value (DV) which is the amount of|(0224
money to be offered to the property owner for the property
needed for the highway project.

Development of legal descriptions for real property or

258PC-29.06.03 Document Development property rights to be acquired.

0220
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The formal offer to purchase, including payment and

259PC-29.06.04 Negotiations recording of documents.

0220

The formal transaction for real property and damages to

260PC-29.06.05 Purchase remaining property.

0220

Tenant leases are signed, rents collected, property is
261PC-29.06.06 Property Management secured if vacant to prevent vandalism. Demolition of 0211
improvements if needed.

A judicial process to acquire property where the state has
262PC-29.06.07 Condemnation been unable to reach a settlement through negotiation. 0230
This is handled by the office of the Attorney General.

A regional or judicial formal document that grants the State
263PC-29.06.08 Possession & Use the ability to possess and use the property in its 0230
construction project prior to the condemnation trial.

A program of benefits to assist owners, tenants,
businesses, farms and non profit organizations that are
being displaced by a highway project to move to
replacement facilities.

264PC-29.06.09 Relocation 0240

MAJOR MILESTONE - Date the Region RES Manager
assures all right of way necessary for construction,
265PC-29.07 R/W Certification operation, and maintenance has been obtained and that no
displace remains in the project limits. This process is
required before construction is advertised for bids.

WSDOT projects that disturb operational,
environmental, visual and auxiliary functions (see
266PC-30 Roadside Restoration Chapter 110 of the Roadside Manual) must be restored 0162
according to the policy set forth in the Roadside
Classification Plan.

A Roadside Master Plan may be prepared for a route or
portion of a route where conditions require coordination of
. ; planning, design, construction, and maintenance activities
ZEIAC S0 Roadside Master Fian with anticipated route development, construction projects, i

environmental or other commitments, and/or a special
route designation. See the Roadside Classification Plan.

Region Landscape Architects or the HQ Roadside and Site
Development Unit prepares a restoration estimate which
268PC-30.02 Restoration Estimate includes all costs to restore and establish a sustainable 0162
plant community per the Roadside Classification Plan,
1996, Chapter 810.

Landscape design and revegetation plans are required
269PC-30.03 Landscape Design when the project disturbs the roadside. See the Roadside |0162
Classification Plan and Roadside Manual Chapter 800.

Gathering of traffic data and development of Traffic

270PC-31 Traffic Design reports, studies, designs, and plans.

271PC-31.01 Collision Data Validate accident data. Update / supplement if necessary 0150

A report that identifies safety and/or capacity deficiencies
272PC-31.02 Preliminary Traffic Analysis Report and list of recommendations including geometric 0150
configurations and appropriate traffic control devices.

Scope illumination system using appropriate design matrix

and design level. Identify project specific issues and needs g

273PC-31.03 Preliminary lllumination Design

Scope ITS system in accordance with Region ITS

274PC-31.04 Preliminary ITS Design Implementation Plan.

0152
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Scope signing system using appropriate design matrix and

279PC-31.05 el Sleini Dieiy design level. Identify project specific issues and needs g
. - . . Scope signal system using appropriate design matrix and
276PC-31.06 Preliminary Signal Design design level. Identify project specific issues and needs iz

. Design decisions . Approval, denial, or variance per
2L B SlmE IRV engineering and traffic considerations. it
278PC-31.08 Traffic Volumes & Movements Validate traffic counts. Update / supplement if necessary 0150
279PC-31.09 Traffic Model Validate traffic model. Update/supplement if necessary  |0150
280PC-31.10 Traffic Analysis Report Finalize traffic analysis report 0150

State statutes (RCWs) require Department of

Transportation approval for the design and location of all

conventional traffic signals and some types of beacons

located on city streets forming parts of state highways.

App(oval by the E')epartm'ent of TranspO(tation for the
281PC-31.11 Traffic Signal Permit design, location, installation, and operation of all other 0152

traffic control signals installed on state highways is
required by department policy. The Traffic Signal Permit
(DOT Form 242-014 EF) is the formal record of the
department’s approval of the installation and type of signal.
The permit is completed by the responsible agency and
submitted to the Regional Administrator for approval.

Document project specific design decisions, deviations,
282PC-31.12 llumination Design justifications, and other approvals. Request soils 0152
investigation, foundation design, utility service agreement.

Document project specific design decisions, deviations,
283PC-31.13 ITS Design justifications, and other approvals. Request soils 0152
investigation, foundation design, utility service agreement.

Document project specific design decisions, deviations,
284PC-31.14 Signing Design justifications, and other approvals. Request soils 0152
investigation, foundation design, utility service agreement.

Document project specific design decisions, deviations,
285PC-31.15 Signal Design Jjustifications, and other approvals. Request soils 0152
investigation, foundation design, utility service agreement.

The Utility Accommodation Team evaluates and
authorizes the installation of utilities and other
facilities or activities within the state highway right of
way.

286 PC-32 Utilities 0160

Locate existing utilities in the field to level of accuracy
required. Can vary from quality level D (most basic) to
quality level A (Subsurface Utility Engineering (SUE)). See
Utilities Manual.

287PC-32.01 Existing Utilities Located 0160

A plan showing the location of known aerial and
underground utility facilities. This plan should include all
additional data acquired to insure the accuracy needed for
the project.

288PC-32.02 Existing Utility Plan 0160

289PC-32.03 Utility Relocation Plan A plan showing utility relocations/adjustments by DOT. 0160
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290

PC-32.04

Utility Agreements

A contract between the Department and a utility for work by|
either party where the department will receive or pay funds.

0160

291

PC-33

Work Zone Traffic Control (WZTC)

The planning, design, and preparation of contract
documents for the modification of traffic patterns
during construction is known as work zone traffic
control. See Design Manual Chapter 810.

0154

292

PC-33.01

Preliminary TC Plans

A conceptual plan to provide safety in a work zone for the
traveling public and the workers. See Design Manual
Chapter 810.

0154

293

PC-33.02

Work Zone Traffic Control Meeting

A meeting with the Work Zone Traffic Control (WZTC)
team to discuss various traffic control strategies for the
project. See Design Manual Chapter 810.

0154

294

PC-33.03

Staging Design

A strategy for staging the work and/or developing detour
plans that are efficient, cost effective, and safe. See
Design Manual Chapter 810.

0154

295

PC-34

Design Documentation

Design documentation is prepared to record the
evaluations by the various disciplines that result in
design recommendations. See Design Manual Chapter
330.

0172

296

PC-34.01

Design Documentation Package

A compilation of assumptions, decisions, justifications, and
approvals that support the ultimate design of the project, to
include review of the package. See Design Manual
Section 330.06

0172

297

PC-34.02

Deviation

A documented decision granting approval at project
specific locations to differ from the design level specified in
the Design Manual.

0172

298

PC-34.03

Evaluate Upgrade

Documentation of whether or not to correct an existing
design element as designated in the design matrices.

0172

299

PC-34.04

Design Exception

Preauthorization to omit correction of an existing design
element for various types of projects, as designated in the
design matrices. See Chapter 325. A DE designation
indicates that the design element is normally outside the
scope of the Project Type.

0172

300

PC-34.05

Design Approved

MILESTONE - An action taken to formally approve the
Design (Documentation) File, see Design Manual Section
330.07

301

PC-35

Design-Build Procurement

(Note: Review Contract Ad & Award and Construction
Milestones for additional Design Build Reporting
Milestones.)"

302

PC-35.01

RFQ

The Request for Qualifications is a document asking
interested proposing teams to submit a well defined
package outlining historical information related to
capabilities, experience and past performances on specific
issues pertinent to the design-build project.

0190

303

PC-35.02

Draft RFP

The draft Request for Proposals is documentation
furnished to interested proposing teams to guide the
preparation and submittal of qualifications and proposals.

0190

304

PC-35.03

RFP

The final Request for Proposals document.

0190
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A systematic scoring of proposals in two parts. First, the
Technical Proposal is scored, according to criteria
published in the RFP. Second, the Price Proposals are
305PC-35.04 Technical & Price Evaluation opened and evaluated for completeness and conformance (0191
with the requirements in the RFP. The technical score is
then divided by the price of qualified proposals to arrive at
the final score.

Development of the Contract Plansheets. See Plans

306 PC-36 Contract Plan Sheets Preparation Preparation Manual (PPM) M22-31.

This task is a hammock task for uniform resource loading
the effort involved with contract plan preparation. This task|
is used when the plan sheet deliverables are constrained
307PC-36.01 Contract Plan Workforce Hammock by other activities or dates and are not resource loaded. 0178
When used, this task will have no constraints, in order to
have the task span the entire duration of plan preparation
(parent or summary activity).

308PC-36.02 Index Required on all projects with 30 plan sheets or more, see

Plans Preparation Manual (PPM) Chapter 460. 7

A plan sheet that is required for all projects to show the
309PC-36.03 Vicinity Map approximate location of the project on the state route, see (0178
Plans Preparation Manual (PPM) Chapter 460.

These plans are a complete tabulation of all bid items and
310PC-36.04 Summary of Quantities pay quantities required for the project, see Plans 0178
Preparation Manual (PPM) Chapter 460.

Plans that are required on all WSDOT projects that contain
a WSDOT furnished material source, including borrow, pit,
quarry, stockpile, waste site, and reclamation plans. See
Plans Preparation Manual (PPM) Chapter 460.

311PC-36.05 Reclamation Plans 0178

Plans that show the geometric roadway cross section from
312PC-36.06 Roadway Section Plans subgrade up to finished grade, see Plans Preparation 0178
Manual (PPM) Chapter 460.

313PC-36.07 Grading Section Plans Plans that show finished ground contours, see Plans

Preparation Manual (PPM) Chapter 460. s

These plans show the different stages required to construct
314PC-36.08 Stage Construction Plans the project. See Plans Preparation Manual (PPM) Chapter|0178
460.

Plans that contain horizontal alignment & R/W information,

315PC-36.09 Alignment/ Right of Way Plans see Plans Preparation Manual (PPM) Chapter 460.

0178

Plans that tabulate quantities and identifies locations and
316PC-36.10 Quantity Tabs notes pertaining to specific bid items, see Plans 0178
Preparation Manual (PPM) Chapter 460.

These plans show existing topography, removal &
317PC-36.11 Site Preparation Plans demolition work, see Plans Preparation Manual (PPM) 0178
Chapter 460.

This is an extension of the Site Preparation Plan and is
only required if the existing utilities are so extensive that

318PC-36.12 Existing Utilities Fian they cannot be clearly shown of the site preparation plans. 0160
See Plans Preparation Manual (PPM) Chapter 460.
319PC-36.13 Environmental and/or Wetland Mitigation |A plan sheet that identifies wetland mitigation. See Plans 0162
: Plans Preparation Manual (PPM) Chapter 460.
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320

PC-36.14

Roadway Profiles

Plans that identify a change in the vertical alignment of the
roadway, see Plans Preparation Manual (PPM) Chapter
460.

0178

321

PC-36.15

TESC Plans

These plans are required if the project involves land
disturbance, to include Qtabs, Plansheets, and Details. see
Plans Preparation Manual (PPM) Chapters 460 and 750.

0162

322

PC-36.16

Drainage Plans

Plans that show how the drainage system relates to the
rest of the project, including Drainage Structure Notes,
Drainage Profiles, and Drainage Details. See Plans
Preparation Manual (PPM) Chapter 460.

0178

323

PC-36.17

Utility Plans

Plans that are required when there is work on existing
utilities as part of the contract, to include Utility Structure
Notes and utility details. See Plans Preparation Manual
(PPM) Chapter 460.

0160

324

PC-36.18

Irrigation Plan

These plans are developed by the Region Landscape
Office. Includes Irrigation Structure notes and details. See
Plans Preparation Manual (PPM) Chapter 460.

0162

325

PC-36.19

Landscape Plan

Plans that are developed by the Region Landscape Office.
Includes Qtabs and details. See Plans Preparation Manua
(PPM) Chapters 460 and 750.

0162

326

PC-36.20

Interchange Contours

Plansheets showing the contour grading of interchanges.
See Plans Preparation Manual (PPM) Chapter 460.

0178

327

PC-36.21

Paving Plans

Plans that show total roadway widths to be paved,
including Qtabs and details. See Plans Preparation
Manual (PPM) Chapter 460.

0178

328

PC-36.22

Pavement Marking Plans

Plans that show the type and location of pavement
markings for the project, including Qtabs and details. See
Plans Preparation Manual (PPM) Chapter 460.

0178

329

PC-36.23

Minor Structures Plans

Plans that show the information required to construct
retaining walls, etc. Includes Qtabs, profiles, and details.
See Plans Preparation Manual (PPM) Chapters 460 and
750.

0145

330

PC-36.24

Hllumination Plan

Plans that show street lighting, including Qtabs and details.
See Plans Preparation Manual (PPM) Chapter 460.

0152

331

PC-36.25

Traffic Signal Plans

Plans developed by the Region or HQ Traffic Office,
including details. See Plans Preparation Manual (PPM)
Chapter 460.

0152

332

PC-36.26

ITS Plan

Plans normally developed by the Region Traffic Office that
show how to construct Intelligent Transportation Systems,
including details. See Plans Preparation Manual (PPM)
Chapter 460.

0152

333

PC-36.27

Signing Plans

Plan sheets developed in accordance with Plans
Preparation Manual (PPM) Chapter 460. Includes sign
specification sheets and details.

0152

334

PC-36.28

Bridge Plan

Bridge plans are prepared by the Headquarters Bridge &
Structures Office, see Plans Preparation Manual (PPM)
Chapter 460.

0145

335

PC-36.29

Wall Plans

Plans that show the information required to construct major|
walls and noise walls. See Plans Preparation Manual
(PPM) Chapters 460 and 750.

0145
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These plans show the details for overhead sign structures.

436PC-36.30 Sign Structure Plans See Plans Preparation Manual (PPM) Chapter 460. s
Plans that show building structures, to include Qtabs, and

337PC-36.31 Building Plans details. See Plans Preparation Manual (PPM) Chapter 0145
460.

334PC-36.32 Traffic Control Plans These are site specific work zone traffic control plans, see 0154

Plans Preparation Manual (PPM) Chapter 460.

Plans that show the route to be used as a detour while the
339PC-36.33 Detour Plan project is being constructed. See Plans Preparation 0154
Manual (PPM) Chapters 460 and 750.

Development of Contract Provisions. See Plans

340PC-37 Contract Specifications Development Preparation Manual (PPM).

Development of Contract Provisions, Amendments,
341PC-37.01 Contract Specifications General Special Provisions, and appendices. See Plans |0179
Preparation Manual (PPM) Division 6.

HQ Geotechnical and/or Region Materials prepares
342PC-37.02 Summary of Geotechnical Conditions summary of geotechnical conditions for inclusion into the 0140
PS&E as Appendix B.

Development of Contract Estimates for costs and time.

See Plans Preparation Manual (PPM). e

343PC-38 Construction Estimate Development

An estimate used to initiate funds for the construction
344PC-38.01 Engineer's Cost Estimate of Construction |activity and to evaluate the contractor's bids, see Plans 0167
Preparation Manual (PPM) Division 8.

345PC-38.02 Lump Sum Breakout Calculations for determining estimate of Lump Sum items. (0167

Contract time determined in accordance with Plans

SoelroEe NI DL (SEELD Preparation Manual (PPM) Appendix A6

0167

Development and documentation of permits from other
public agencies for work to be done outside of WSDOT|
right of way and within other public agency right of
way.

347PC-39 Construction Permits 0181

Construction Permits accommodate WSDOT activities on
348PC-39.01 Construction Permits public owned right of way. See Design Manual, Section 0181
1410.04.

When the project provides a materials source, or requires
traffic to be detoured from the state highway, the region is
required to acquire agreements with the owners of the
roads that will be used as the haul route or the detour
route. See Plans Preparation Manual (PPM) Section
750.10.

349PC-39.02 Haul Road and Detour Agreement 0181

Areas for relinquishment are areas that the state acquires
for the improvement or construction of roads that will not
remain a part of the highway system. See Plans
Preparation Manual (PPM) Chapter 130.

350PC-39.03 Turnback Agreement 0181

To develop a quality project, WSDOT uses a series of
reviews at predetermined stages of project
development. These reviews, called constructability
351PC-40 Constructability Reviews reviews, attempt to ensure that: project development (0180
process is on schedule; project definition and
estimates are correct; project is buildable; project is
maintainable; and project documents are biddable.
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352PC-40.01 Scoping Phase Review (PDR) Scoping Phase Review 0180
353PC-40.02 0% Constructability Review Transitional / Design Re-Start Review 0180
354PC-40.03 30% Constructability Review Geometric Review 0180
355PC-40.04 60% Constructability Review General Plans Review 0180
356PC-40.05 90% Constructability Review Contract Plans Review 0180
Plans Specifications & Estimate (PS&E) Reviews.
357/PC-41 PS&E Reviews Check for completeness and compatibility between the|0181
Plans, Specifications and Estimate.
A check of the plans, specification and estimate by a local
. ] governmental or non-governmental agency or tribal nation
S Local Agency Review to ensure compliance with established agreements or g
memorandum of understandings.
. . . Region Project Office submits PS&E package to Region for
359PC-41.02 Region PS&E Review - 0181
g —— Justification for use of State Furnished Materials and
360PC-41.03 State Materials Justification/Approval approval by the ASDE. 0181
361PC-41.04 Proprietary ltem Approval g_‘leem approved with final PS&E to Region and a copy to job 0181
. . Region forwards PS&E package to Headquarters for
362PC-41.05 HQ PS&E Review review. 0181
. . Headquarters forwards PS&E package to FHWA for
363PC-41.06 FHWA PS&E Review review. 0181
. . Headquarters forwards PS&E package to Federal Railroad
364PC-41.07 FRA PS&E Review Administration (FRA) for review. 0181
369PC-41.08 ;ee(\jgfvl Transit Agency (FTA) PS&E Headquarters forwards PS&E package to FTA for review. 0181
. . . . MILESTONE - Project Manager returns stamped and
366PC-41.09 Final Signed PS&E to Region signed AD ready PS&E package to the Region.
MILESTONE - Final PS&E to HQ with all appropriate
367PC-41.10 Ad Package to Headquarters attachments as required on the Final Check Sheet, five(5)
days prior to the scheduled Ad date.
Completion milestones and documentation for
y . projects not funded for construction. Re-start
J6§PC-42 Project Shelf milestones for projects coming off the shelf for e
advertisement.
MILESTONE - The date that an incomplete project goes to
. ] a holding area (called "the shelf"). This project is not ready
J64PC-42.01 Incomplete Project to Sheif for advertisement and will need to undergo further
design/adjustments and reviews.
MILESTONE - The date that a fully designed, reviewed
. ; and permitted project goes to a holding area (called "the
S AD Ready Project to Shelf shelf"). This project is ready for advertisement without any
further adjustments or reviews
371PC-42.03 Shelf to AD Ready MILESTONE - Date project is taken off shelf.
A Memo from the Project Engineer to the Assistant Region
372PC-42.04 Shelf/Ad Ready Letter Administrator for Project Development to formally suspend |0187
work on a project until a later date.
. . Estimate of scope, time, and cost to get an incomplete,
373PC-42.05 Estimate to Make AD Ready "shelved", project ready for advertisement 0187
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Advertisement and award of construction contracts.

374PC-43 Contract Ad & Award See Ad and Award Manual.

MILESTONE - Official approval from HQ Program
Management and FHWA (if federal funds are used) to
move ahead with the advertisement of the construction
phase of a project

375PC-43.01 Construction Funding Approval

Reproduction and distribution of plans, specifications, and
376PC-43.02 Printing bid proposal package. Contact HQ Printing Services for 0189
information.

Printing of pertinent geotechnical reports for sale to
prospective bidders. Prepared by HQ Geotechnical and/or|0140
Region Materials and printed by HQ Printing Services.

Project Geotechnical Documentation
377PC-43.03 Package

MAJOR MILESTONE - Date the project is first advertised

378PC-43.04 Advertisement (AD Date) for bid.

(Note: For Design-Build, this is reported as the RFP date)"

MILESTONE - Date addenda are due in headquarters. 14

Shelrosle AEHEIENT DEERTE calendar days prior to the scheduled bid opening.

MAJOR MILESTONE - Public opening and reading of
sealed bids

380PC-43.06 Bid Opening
(Note: For Design-Build projects, this is reported as the
selection date)"

MAJOR MILESTONE - Official notice of award of the
contract to the successful bidder.

381PC-43.07 Award
(For Design-Build projects, this is reported as the Contract
Award date)"

Project Control and Reporting milestones for
Construction phase of the project. Estimates here are
for the Preconstruction phase and will be
revised/updated when project is in construction phase.

382PC-44 Construction Milestones

MAJOR MILESTONE - Project Control & Reporting
(PC&R) Milestone. This is the date when the Department
signs the actual contract with the contractor. This typically
. . occurs within 21 days following contract award. See
SERFCY Contract Execution 1-03.3 of the Standard Specifications for further detail.
(Note: For Design-Build projects, this is reported as the
Notice to Proceed date)"

MAJOR MILESTONE - Project Control & Reporting
(PC&R) Milestone. This is the date when work actually
starts on building the project and activity might be seen on

. the site. The first day that can be charged against the
S snie Construction Start contract. This day is usually the 10th calendar day
following execution but is also sometimes changed by
Special Provision. See 1-08.5 and contract special
provisions for further details.
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MAJOR MILESTONE - Project Control & Reporting
(PC&R) Milestone. This is the date when the intended end
user (the public in the case of facilities such as highways
and ferry terminals, WSDOT employees in the case of
facilities) has free and unobstructed use of the facility. In
some cases, the facility will be open, but minor work items
may remain to be completed. See 1-01.3 of the Standard
Specifications for further details (Substantial Completion).

385PC-44.03 Operationally Complete

MAJOR MILESTONE - Project Control & Reporting
(PC&R) Milestone. This is the date when the contract is
finalized. All contractual work will have been completed
and all payments to contractors will have been completed.
386PC-44.04 Final Contract Completion After all contractual obligations have been fulfilled, the
Department accepts the contract as complete by signature
of the Secretary on the Final Contract Voucher
Certification. See 1-01.3 and 1-05.12 of the Standard
Specifications for further detail.

387CN Construction

388CN-PE S S el CN-PE-01 through PE-09
T
390CN-PE-01.06 Managing the Project Hammock Task Hammock task to assign and account for the resource

needs and effort required to manage the project.

The Project Management Plan describes both the Project
Performance Baseline for the project deliverables and the
schedule and budget plans for delivering them, and the
391CN-PE-01.07 Project Management Plan Project Management Methods that will be used by the
Project Team during their delivery. See Project
Management On-line Guide (PMOG) for details.
http://www.wsdot.wa.gov/Projects/ProjectMgmt/

MILESTONE - Endorsement is the process of gaining the
commitment of the Project Team then the endorsement of
the Management entities responsible for the resources
needed to successfully execute the Project Management
Plan. The process is a formal one and culminates in

SR P2 DY S documented commitment of support by the Team
members, management and others - customers, team and
sponsors as appropriate. See Project Management
On-line Guide (PMOG) for details.
http://www.wsdot.wa.gov/Projects/ProjectMgmt/

L=, . . . Bridge engineer assigned to be an advisor to a
393CN-PE-02 Bridge Technical Advisor construction project.

394CN-PE-02.01 Bridge Technical Advisor Assigned

L=, . . Provides support to the Region during construction. Much
395CN-PE-03 Geotechnical Advisor like a Bridge Technical Advisor.

396 CN-PE-03.01 Geotechnical Advisor Assigned

397/CN-PE-04 Consultant Administration

The process of ensuring the original design consultant is
available for services during construction under a legally
binding agreement. See Consultant Proceedures Manual.

Management of Consultant On-Call

398CN-PE-04.01 Agreement
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The process of ensuring State and Third Party members of
399CN-PE-04.02 Management of Disputes Review Board Disputes Review Board are available for services during
: Agreements the construction project under legally binding agreements.
See Consultants Proceedures Manual.
Headquarters Materials Lab program that establishes
L= o uniform testing procedures, insures that testing staff is
400Ch-PE-05 Qualified Tester Program qualified in performing the testing procedures, and provides
regular review. See Construction Manual 9-5.5
401CN-PE-05.01 Qualify Field Staff
The public should be notified of upcoming construction
402CN-PE-06 Public Outreach projects. Contact the Communications office for additional
information.
403CN-PE-06.01 Communication Plan Developed
404CN-PE-06.02 Communication with Public Completed
Active identification and assessment of encountered
change using the change management plan including
405CN-PE-07 Change Management obtaining proactive endorsement (by the necessary
authority) of changes to project scope, schedule, or budget
before the change is implemented.
Changes and Issue Resolutions
406CN-PE-07.01 Documented
L=, . CN-PE-08.01 through 08.02 Mapping necessary for R/W
407/CN-PE-08 Mapping e
. R/W research, layout and maintenance of R/W, R/W
SO ChRFI 0 Surveying markers, and R/W controls.
Actions necessary to record R/W surveying activities with
409CN-PE-08.02 Records local county governments and the maintenance of
department R/W records
. Management of Permits, easements, etc granted to
G CIREE Conveyances & Permits WSDOT for completion of the contract work.
411/CN-PE-09.01 Permit/Easement Conditions Met
. CN-CC-01 through CC-05 General Term for the various
412CN-CC Contract Completion stages of contract completion
A Stage of completion where the contract work has
AR . . progressed to the extent that the Contracting Agency has
R IO substantialGompieton full use and benefit of the facilities. See 1-01.3 of the
Standard Specifications for further details
Substantial Completion Letter Sent to
414CN-CC-01.01 Contractor
A stage of completion where all physical work of the
415CN-CC-02 Physical Completion contract has been completed. See 1-01.3 of the Standard
Specifications for further details.
AT Physical Completion Letter Sent to
416CN-CC-02.01 Contractor
A stage of completion that generally follows Physical
completion where all administrative paperwork required by
the contract has been submitted. All aspects of the work
417CN-CC-03 Completion both physical and administrative are completed and the job
is now ready for Acceptance by the Secretary of the
Department. See 1-01.3 and 1.08.9 of the Standard
Specifications for further details
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418CN-CC-03.01 Letter of Completion sent to Secretary

After all contractual obligations have been fulfilled the
Department accepts the contract as complete by signature
419CN-CC-04 Contract Acceptance of the Secretary on the Final Contract Voucher
Certification. See 1-01.3 and 1-05.12 of the Standard
Specifications for further detail

420CN-CC-04.01 Endorsement of Final Contract Voucher

An act of acceptance by FHWA for work completed under
the contract. This Federal Stewardship action clears the
421 CN-CC-05 FHWA Stewardship Acceptance way for completion of Federal funding for the contract.
Refer to the FHWA/WSDOT Stewardship Agreement,
Construction Monitoring Plan for further details.

Letter of Stewardship accepted by
422CN-CC-05.01 EFHWA
424CN-EOT Estimated Open to Traffic l'll'gs date key traffic components are open for public
Contractor Specific/Contract Driven
424CN-CS Activities CN-CS-01 through CS-02
- . CN-CS-01.01 through 01.08.01 The administrative work in
425CN-CS-01 Contract Administration managing a contract towards it's completion.
This is the date on which the contract between WSDOT
oy ; and the contractor for completion of the work has been fully
SO G Contract Execution executed or signed. See 1-03.3 of the Standard
Specifications for further detail.
The first day that can be charged against the contract.
This day is usually the 10th calendar day following
427/ CN-CS-01.02 First Chargeable Working Day execution but is also sometimes changed by Special
Provision. See 1-08.5 and contract special provisions for
further details.

Construction records that are prepared to document the
completion of the contract. Some of these records include
428CN-CS-01.03 Contract Records contract payments, contract materials, Correspondence,
etc. See the Construction Manual for further detail on the
various records kept in support of the construction project.

429CN-CS-01.04 Contract Surveying itér;i};j gvg‘rk necessary for the layout and construction of

Inspection activities conducted by the Project Engineer and
their staff to ensure the construction effort adheres to the
430CN-CS-01.05 Inspection requirements noted in the contract plans, contract
provisions as well as the Standard Specifications for Road
Bridge and Municipal Construction.

Changes or omissions that result in impacts to the
431CN-CS-01.06 Environmental Review/Permits environment not already covered in environmental permits
& documentation for the project.

ESA listings change every 6 months, concurrence with
432CN-CS-01.07 ESA Compliance/Listing Updates Section 7 should be reviewed every 6 months for the life of
the project.
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Construction Project Engineers actions to approve and
accept materials for use in WSDOT Construction projects.

. . See contract Provisions, Contract Plans, Amendments to
433CN-CS-01.08 Materials Testing & Acceptance the Standard Specifications, Standard Specification, and
Construction Manual for specific requirements and
guidance.

A program implemented by the HQ Lab to ensure the use
and understanding of national standard test procedures
such as AASHTO, ASTM, WAQTC, as well as WSDOT
434|/CN-CS-01.08.01 Qualified Tester Modules procedures. This program uses elements of the HQ
Materials Lab accreditation extending that accreditation to
tessting completed in field offices and on construction
sites.

A program implemented by the HQ Lab to ensure the use
and understanding of national standard test procedures
such as AASHTO, ASTM, WAQTC, as well as WSDOT
435CN-CS-02 Scheduling/Workforce Leveling procedures. This program uses elements of the HQ
Materials Lab accreditation extending that accreditation to
tessting completed in field offices and on construction
sites.

The process of ensuring that construction is in

436CN-DB Design-Build Contract Administration conformance with the design-build contract.

The monitoring to ensure the design builder's compliance
437CN-DB.01 Environmental Compliance with environmental requirements of the design-build 0335
contract.

. S . . The process of ensuring that design is in conformance with
438CN-DB.02 Design-Build Design Oversight the design-build contract. 0325

439CN-DB.03 Utilities - Design Build The monitoring to ensure the design builder's compliance

with utility requirements of the design-build contract. it

The monitoring to ensure the design builder's compliance
440CN-DB.04 QA - Construction with the construciton quality assurance requirements of the|0337
design-build contract.
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